

~~SECRET~~

The Files - Project 2070, IS-5 Production

30 March 1959

[REDACTED]

25X1A9a

Telecon Report - IS-5 Infrared Production Contract

25X1A5a1

This date a telephone call was made to [REDACTED] ISS/APD. The following agreements were made: [REDACTED], makers of the Optical system for the IS-5, have requested from [REDACTED] an intolerable extension of the delivery date. [REDACTED] has inturn contracted with [REDACTED] to produce the optic system for the IS-5 and will receive prototype units on 15 April 1959. This action may create a possible 6 weeks delay in delivery of the IS-5 Units. Another factor here that caused this delay is that [REDACTED] first submitted to [REDACTED] a rather tight specification for the optic system. When this extension was asked for by [REDACTED] a modified specification was submitted to that company in order to improve on the delivery date of the optics. However, [REDACTED] stuck to their requested extension of the delivery date and hence, [REDACTED] went to the [REDACTED]

25X1A9

25X1A5

25X1A5

25X1A5a

25X1A5

25X1A5

25X1A5a

Distribution:

R+D Subject

~~Monthly Report~~

R+D Lab

OC-E

OC-T

File, Project 2070, IS-5

OC-E/R+D-EP/DWR:brc (30 March 1959)

25X1A

~~SECRET~~